

Saday Wellness — Project Quote

Project: Saday Wellness — Digital Mental Health Consultation Platform **Quote Date:** 4 May 2026 **Prepared for:** Saday Wellness (CTO/Founder) **Valid until:** 18 May 2026

Executive Summary

Item	Detail
Project	Full-stack build of Saday Wellness MVP
Budget	₹2,00,000 (Two Lakhs)
Timeline	60 working days from kickoff
Deployment	Included — on your own server/VPS (client-provisioned)
Maintenance	6 months post-deployment (bug fixes, uptime monitoring, security patches, minor tweaks)
Source Code	Fully transferred to you upon final payment

In Scope — Full Feature Set (v1.0 as per Blueprint v1.2)

1. Patient-Facing Portal

- [x] Landing page with Hindi/English language toggle
- [x] Self-referral intake flow (7 adaptive screens: welcome → who-is-this-for → age band → symptom clusters → duration/impact → assessments → consent + summary)
- [x] Proxy-referral intake flow (14 caregiver-observable clusters, separate pathway)
- [x] 15 symptom clusters (self) + 14 proxy clusters with routing logic
- [x] Red-flag safety short-circuit → crisis helplines (iCall, Vandrevala, NIMHANS)
- [x] Self-serve booking system (pick MHP → available slots → confirm)
- [x] Session packages (4-session / 8-session therapy packs)

- [x] Reschedule / cancellation with policy enforcement
- [x] Razorpay payments + UPI fallback
- [x] Patient dashboard: upcoming sessions, session history, materials library, safety plan
- [x] Session summary view (post-consultation)
- [x] Follow-up questionnaires (PHQ-9, GAD-7 at treatment milestones)
- [x] Informant linkage (L1/L2/L3 linked accounts with consent)

2. MHP (Mental Health Professional) Portal

- [x] Profile & availability management (weekly recurring slots, block-outs, IST)
- [x] Client list with last session, next session, care track, safety flags
- [x] SOAP clinical notes editor (signed, versioned, immutable after sign)
- [x] Medication list (structured, not e-prescription)
- [x] ICD-11 diagnosis codes on episodes of care
- [x] Assessment tool administration (12+ validated tools rendered from DB)
- [x] Track assignment & re-assignment (system suggests, MHP confirms)
- [x] MHP dashboard: today's sessions, week view, earnings, utilisation rate

3. Assessment Engine

- [x] 12 validated tools in V1 (PHQ-9, GAD-7, MDQ, ASRS-v1.1, AUDIT-C, PCL-5, OCI-R, MSI-BPD, SCOFF, PSS-10, ISI, ASQ)
- [x] Pure-function scoring with version-locked tool instances
- [x] Serial re-assessment at treatment milestones (weeks 0/2/4/8/12)
- [x] Hindi + English tool content
- [x] Tool validation tiers (A/B/C — English validated / Hindi validated / self-translated)

4. Admin Portal

- [x] MHP onboarding & management
- [x] Booking oversight (all sessions, calendar view)
- [x] Revenue dashboard (aggregate + per-MHP)
- [x] Earnings ledger (full attribution: service, PG charges, deductions, net, payout status)
- [x] Refund processing (Razorpay API integration)
- [x] Incident / safety-flag queue
- [x] Deductions & payout configuration (GST, TDS, platform commission)
- [x] Reschedule / cancellation policy configuration
- [x] WhatsApp & email notification templates management

5. Safety & Compliance

- [x] ASQ (Ask Suicide-Screening Questions) as primary suicide screen

- [x] PHQ-9 Q9 >= 1 → ASQ trigger
- [x] Red-flag clusters → crisis helpline display + review queue flag
- [x] Safety plan (patient-editable, MHP-reviewed)
- [x] DPDP Act compliance (India-only data residency — ap-south-1)
- [x] Telemedicine Practice Guidelines compliance
- [x] Append-only audit log on all PHI writes
- [x] RBAC + row-level access control via Laravel policies (patient/MHP/admin isolation)
- [x] TOTP 2FA mandatory for MHP & admin roles
- [x] HttpOnly session cookies (no XSS exposure)
- [x] WCAG AA accessibility target (labelled inputs, contrast compliance)

6. Notifications & Communication

- [x] WhatsApp templates (booking confirmation, 24h reminder, post-session check-in, safety net)
- [x] Email notifications
- [x] MSG91 Business API integration (templated, one-way in V1)

7. Video Consultations

- [x] Daily.co rooms created on booking
- [x] Jitsi fallback
- [x] Pre-session check-in (1-tap mood rating)
- [x] Session state machine (scheduled / in-progress / completed / no-show)

Out of Scope (V1.5 / V2 items — not included in this quote)

- Two-way WhatsApp inbox (read + reply) — V1.5
 - Coupons & discounts engine — V1.5
 - Drag-to-create calendar — V2
 - Generic form builder for MHPs — V2
 - Structured e-prescription (Rx) — V2
 - ABDM / ABHA Health ID integration — V2
 - Multi-gateway payments (Easebuzz etc.) — V1.5
 - Bulk messaging / campaigns — V1.5
 - SEO blog / content CMS — V1.5
 - Segment analysis dashboard — V1.5
 - Clinician Assessment Module (PANSS, BPRS, YMRS etc.) — V2
-

Tech Stack

Layer	Technology
Frontend	Vue.js 3.5 (Composition API, Pinia, Vue Router)
Backend	Laravel 13 (PHP 8.3+)
Database	MySQL 8.0+
Auth	JWT (stateless API auth) + TOTP 2FA
Payments	Razorpay (order, checkout, webhook, refund)
Video	Daily.co (primary) + Jitsi (fallback)
Notifications	MSG91 Business API (WhatsApp) + Laravel Mail (email via SMTP)
Monitoring	Sentry (error tracking with PHI redaction)
Hosting	Your own VPS (deployment included, server costs borne by client)
CI/CD	GitHub Actions (auto-deploy on main merge)
i18n	Vue I18n — Hindi (HI) + English (EN), locale-switchable

Delivery Timeline — 60 Days

Phase	Duration	Deliverables
Sprint 1 — Foundation	Days 1–8	MySQL schema & migrations, Laravel app scaffold, auth (email+OTP + JWT + TOTP 2FA), permissions & roles, audit log, Vue.js 3 project shell, Pinia stores, design tokens, styleguide, Sentry
Sprint 2 — Intake & Assessments	Days 9–18	Port intake prototype (7 screens self + 14 proxy clusters), assessment tool rendering from DB, pure-function scoring (12 tools), track assignment engine, safety short-circuit, Hindi/English tool content
Sprint 3 — Booking & Payments	Days 19–28	MHP availability engine, self-serve booking, session packages, Razorpay payments + webhooks, earnings ledger, deductions/payouts, refund API, reschedule/cancel policies
Sprint 4 — Video & Clinical	Days 29–38	Daily.co video rooms + Jitsi fallback, session state machine, SOAP notes editor (signed, versioned), medication list, ICD-11 diagnosis, patient session summary, MHP dashboard
Sprint 5 — Safety, Admin & Hardening	Days 39–48	Safety plan, informant linking (L1/L2/L3), follow-up flows, admin dashboard, incident queue, WhatsApp/email templates, security audit (RLS, CSRF, rate-limit), accessibility audit (WCAG AA), Lighthouse ≥90
Sprint 6 — Deployment & Handover	Days 49–60	Deploy to your server / VPS, DNS + SSL setup, CI/CD pipeline, env config, backup strategy, runbook, code handover, 2-hour handover call

~~~~~

*All amounts are inclusive of applicable taxes. Third-party costs (Razorpay, MSG91, Daily.co, server hosting, domain, etc.) are borne by the client.*

~~~~~

6-Month Maintenance (Included)

Service	Detail
Bug fixes	All bugs reported during maintenance period, prioritised by severity
Security patches	Dependency updates, vulnerability fixes, Laravel/MySQL version bumps
Uptime monitoring	24/7 monitoring with alerting; SLA: respond within 4 business hours for P1 incidents
Database backups	Automated daily backups, verified restorability monthly
Minor tweaks	Up to 4 person-hours per month of small changes (copy updates, minor UI adjustments, new assessment tool configuration)
Scope limitation	Does NOT include new features or major architectural changes (those would be a separate engagement)

Post-Maintenance

Per-feature development quoted separately based on scope.

Deployment Notes

- **Server provisioned by you** (client). I deploy and configure everything on it.
- Recommended: 2 vCPU, 4 GB RAM, 50 GB SSD, Ubuntu 22.04 LTS or Debian 12.
₹1,500–3,000/month on DigitalOcean / AWS Lightsail / Hetzner.
- MySQL database (on same server or managed). Setup and migration included.
- Domain name, Razorpay account, MSG91 account setup is your responsibility (I'll guide you through it).

Payment Schedule

Milestone	Amount	Trigger
50% upfront	₹1,00,000	On signing this quote
50% on completion	₹1,00,000	Upon successful deployment + code handover

Terms

- **Source code:** Fully owned by you. Delivered via private GitHub repository transfer.
- **Cancellation:** You may cancel anytime. Work completed up to cancellation is billed at pro-rata of the milestone fee.
- **Scope creep:** Any feature not listed in "In Scope" above will be quoted separately before implementation.
- **Timeline:** 60 working days from the date of (a) upfront payment received, (b) access to Razorpay + MSG91 + Daily.co accounts provided.
- **Revisions:** 2 rounds of UI review included.

I'm ready to start. Happy to jump on a call to discuss any part of this quote.